
 

   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control Hardware & 
Software  

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 37849 57216 80672 57291 66271 64036 60146 Continuing Continuing 

 323 COMMON HARDWARE SYSTEMS  12035 16947 22526 11950 11302 11481 11612 Continuing Continuing 
 334 COMMON SOFTWARE  4432 4681 9261 9968 16957 17266 17468 Continuing Continuing 
 C12 STANDARD INTEGRATED COMMAND POSTS 

(SICPS) 
 0 0 2505 2498 3988 2492 2486 0 13969 

 C29 CENTRALIZED TECHNICAL SUPPORT 
FACILITY (CTSF) 

 0 0 11572 11825 12084 12360 12621 0 60462 

 C34 ARMY TAC C2 SYS ENG  15588 27719 13541 14052 14027 14014 13984 0 153376 
 C39 TACTICAL OPERATIONS CENTERS (TOCS)  5794 7869 5265 0 1786 1882 1975 0 36618 

 C3A ARMY AIRBORNE COMMAND & CONTROL 
SYS (A2C2S) 

 0 0 16002 6998 6127 4541 0 Continuing Continuing 

A. Mission Description and Budget Item Justification:The umbrella program to exploit automation technology for the conduct of combat operations is the Army Tactical 
Command and Control System (ATCCS) program which is a component of the Army Battle Command System (ABCS).  The ATCCS program provides automation in the five 
battlefield functional areas (BFAs) with the following specific systems: (1) Maneuver Control System (MCS); (2) Effects and Fires Command and Control Systems (EFCCS); 
(3) All Source Analysis System (ASAS) for Intelligence/Electronic Warfare; (4) Forward Area Air Defense Command, Control and Intelligence System (FAADC2I); and (5) 
Combat Service Support Control System (CSSCS) and to other Army Joint and Allied systems.  To provide an overall technically sound, cost effective, and operationally 
responsive approach, the design and development of ATCCS must be accomplished on a total systems basis.  The ATCCS Engineering program provides the required systems 
engineering to assure integrated Army tactical command and control and the utilization of common hardware and software throughout the five ATCCS nodal systems.  This 
project includes the Central Technical Support Facility (CTSF) which provides a single technical "center of mass" for software checkout and physical system integration.  The 
Common Hardware and Software projects provide common hardware and software to customers to meet their developmental and fielding needs.  The Tactical Operations 
Centers (TOCs) project designs and develops the TOCs that form the structural backbone of the Army's digitized fielding concept.  The Army Airborne Command & Control 
(A2C2S) provides the avionics system required to horizontally and vertically integrate the battlefield.  These systems support the Legacy to Objective transition path of the 
Transformation Campaign Plan (TCP).  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIF ICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control Hardware & 
Software  

 B. Program Change Summary  FY 2001 FY 2002 FY 2003 
  Previous President's Budget (FY 2002 PB)   39059 50887 49141  

  Appropriated Value   39420 57687 0  

  Adjustments to Appropriated Value   0 0 0  

  a. Congressional General Reductions   0 -471 0  

  b. SBIR / STTR   -1114 0 0  

  c. Omnibus or Other Above Threshold Reprogrammings   0 0 0  

  d. Below Threshold Reprogramming   -97 0 0  

  e. Rescissions   -360 0 0  

  Adjustments to Budget Years Since FY2002 PB   0 0 31531  

  Current Budget Submit (FY 2003 PB )  37849 57216 80672  

Change Summary Explanation: 
Funding - 
FY 2003:  Plus Up of $13.428M to C34 to finance SE&I costs for ATCCS under one funding line. 
FY 2003:  Information Dissemination Management-Tactical (IDM-T) Plus Up of $4.490M to C334. 
FY 2003:  Addition of $16.002M for C3A Army Airborne Command & Control System (A2C2S) as a new project code.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 
Hardware & Softwar 

 323             

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 323 COMMON HARDWARE SYSTEMS  12035 16947 22526 11950 11302 11481 11612 Continuing Continuing 

A. Mission Description and Budget Item Justification:Project D323 Common Hardware Systems (CHS):  CHS is the program through which the Army builds its integrated 
efforts for tying together the Army Battle Command Systems (ABCS).  The project provides vehicles (contracts) through which customers can acquire state-of-the-art common 
hardware/software and associated peripherals to meet developmental and fielding needs.  The project also provides software technology support and command post internal 
structures within shelters.  The common software supports Army, other Services and Joint systems.  The CHS program is instrumental in digitizing the battlefield.  This system 
supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 3933 Continued management of the acquisition and delivery of CHS-2 equipment in support of customer requirements  

 • 655 Continued supporting customers testing efforts with CHS equipment  

 • 1400 Continued technology insertion  

 • 5600 Next generation command and control system.  Integration of the Army's Advanced Warfare Environment's commercial technology solution and 
architecture into the Army's legacy and emerging command and control systems.  

 • 447 ABCS System Engineering and Integration efforts  

 Total  12035 

 FY 2002 Planned Program 
 • 4495 Continue management of the acquisition and delivery of CHS-2 equipment in support of customer requirements  

 • 3084 Initiate follow-on contract requirements effort (CHS-3)  

 • 300 Continue supporting customers testing efforts with CHS equipment  

 • 617 ABCS System Engineering and Integration efforts  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 
Hardware & Softwar 

 323             

 FY 2002 Planned Program (Continued) 
 • 6746 Continue integration of the Army's Advanced Warfare Environment's commercial technology solution and architecture into the Army's legacy and 

emerging command and control systems  

 • 1705 Continue technology insertion  

 Total  16947 

 FY 2003 Planned Program 
 • 4631 Continue management of the acquisition and delivery of CHS-2 equipment in support of customer requirements  

 • 300 Continue supporting customers testing efforts with CHS equipment  

 • 648 ABCS System Engineering and Integration efforts  

 • 12000 CHS-3 Non-Recurring Engineering  

 • 2000 CHS-3 Integration, Testing and Demonstration  

 • 2947 CHS-3 Source Selection Evaluation Board  

 Total  22526 

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:The overall goal is to improve interoperability and lower life cycle costs by standardizing Battlefield Command and Control (C2) automation through 
centralized buys of non-developmental items (NDI).  Four NDI hardware versions are available to meet specific needs of each Battlefield Functional Area ( BFA):  handheld, 
portable, transportable and lightweight computer unit.  
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 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  3Q              LCU contract expired 
  1-4Q  1-4Q    1-4Q  1-4Q  1-4Q  1-4Q  CHS-2 Technology Insertion (continuous) 
    1Q            Initiate follow-on contract requirements effort (CHS-3) 
      3Q          CHS-3 contract award 
          2Q      Delivery of CHS-3 V2 initial production hardware 
          3Q      CHS-2 contract expires 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 323 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CHS Integrated Product 
Team - 
Testing/Logistics/Safety/Tec
hnical Writing Support and 
Follow-on CHS-3  

MIPR 
  

CECOM Matrix 
Support, Fort 
Monmouth, NJ 
  

 19933 560 1-2Q 1667 1-2Q 3209 1-2Q Continue Continue 0 

b .  CHS-3 Non-Recurring 
Engineering  

FFP/IDIQ
 
  

TBD    0 0  0  12000 3Q 0 12000 12000 

c .  Technical Insertion 
  

MISC 
  

Miscellaneous 
  

 7164 1400 1-3Q 1705 1-3Q 0  Continue Continue 0 

d .  Contractor/Govt Support 
- Engineering/Logistics/CHS-
2 Ordering and CHS-3 
Efforts   

C/T&M and 
MIPR 
  

PM ATCCS, Fort 
Monmouth, NJ 
  

 33482 2663 1-3Q 4576 1-3Q 2970 1-3Q Continue Continue 0 

e .  Hi-Tech Software 
Contract   

C/T&M and 
MIPR 
  

CSC, Fort Monmouth, 
NJ office   

 7654 0  0  0  7654 7654 0 

f .  Systems Engineering 
Support   

MIPR 
  

MITRE, Eatontown and 
Fort Monmouth, NJ 
office   

 9518 655 1Q 660 1Q 693 1Q Continue Continue 0 

g .  3-D Display Technology  
  

OTA 
  

Concurrent Technology 
Corporation, PA 
  

 4000 5600 1Q 6746 2-3Q 0  0 16346 0 

h .  ABCS System 
Engineering and Integration 
Efforts   

MIPR 
  

PEO C3S, Fort 
Monmouth, NJ 
  

 0 447 1Q 617 1Q 648 1Q Continue Continue 0 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 323 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      81751  11325   15971  19520  Continue Continue 12000  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CHS Test Activities 
  

MIPR 
  

Other Government 
Activities   

 0 0  300 2-4Q 2300 2-4Q Continue Continue 0 

      0  0   300  2300  Continue Continue 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 323 

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Office 
Management   

In house 
  

PM ATCCS, Fort 
Monmouth, NJ 
  

 0 710 1-4Q 676 1-4Q 706 1-4Q Continue Continue 0 

      0  710   676  706  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      81751  12035   16947  22526 Continue Continue 12000 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 
Hardware & Softwar 

 334             

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 334 COMMON SOFTWARE  4432 4681 9261 9968 16957 17266 17468 Continuing Continuing 

A. Mission Description and Budget Item Justification:Project D334 Common Software (CS):  Common Software is the program through which the Army procures, 
develops, integrates and tests common software products and or modules and or components for both the Army and Joint Services through the Defense Information 
Infrastructure Common Operating Environment (DII COE).  The CS project provides state-of-the-art software technologies.  The CS program is a cornerstone in the Army's 
battlefield digitization efforts.  FY03-07 includes work under the Information Dissemination & Data Management-Tactical (IDM-T) which will cover web-based management 
tools.  This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 913 Continued the management of the acquisition and delivery of CS and Commercial off the Shelf (COTS) products in support of Army and Joint Service 

customer requirements.  
 • 3519 Continued the execution of the common software technology and reuse program, continued supporting customer integration and testing, integrated Defense 

Message System client software into the ABCS baseline, continued the exploration and evaluation of new software technologies in support of the overall 
CS program and continued developing, upgrading and delivery of DII COE products into Army and Joint Service systems.  

 Total  4432 

 FY 2002 Planned Program 
 • 859 Continue the management of the acquisition and delivery of CS and COTS products in support of Army  and Joint Service customer requirements.  

 • 3822 Continue execution of the Common Software technology and reuse program, continue supporting customer integration and testing, continue the exploration 
and evaluation of new software technologies in support  of the overall CS program and continue developing, upgrading and delivery of DII COE products 
into Army and Joint Service systems.  

 Total  4681 
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 FY 2003 Planned Program 
 • 870 Continue the management of the acquisition and delivery of CS and COTS products in support of Army and Joint Service customer requirements.  

 • 3691 Continue execution of the Common Software technology and reuse program, continue supporting customer integration and testing, continue the exploration 
and evaluation of new software technologies in support of the overall CS program and continue developing, upgrading and delivery of DII COE products 
into Army and Joint Service systems.  

 • 4490 Information Dissemination Management - Tactical (IDM-T) effort. IDM-T will be integrated into the Army Battlefield Command and Control Systems 
(ABCS) version 7.0 and beyond and will be accessed by ABCS user terminals.  

 • 210 ABCS System Engineering and Integration Efforts.  

 Total  9261 

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:The overall goal is to improve software development, integration and interoperability, and to lower life cycle costs by providing common software 
products to the Army and Joint Services.  This strategy will be realized through defined Application Program Interfaces (APIs), standardized protocols, reusable software and 
standard commercial products.  

 D. Schedule Profile:    Not applicable for this item. 

Software development is performed in accordance with Army Software Blocking Policy.  DII COE software product deliveries are made every six (6) months.  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 334 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Matrix Support of CS 
Lab, Data Access & JMTK 
  

MIPR 
  

CECOM, Fort 
Monmouth, NJ 
  

 0 362 1-3Q 365 1-3Q 370 1-3Q Continue Continue 0 

b .  Engineering/Software 
Development  

MIPR 
  

Various GSA 
Contractors / Various 
Locations   

 0 3453 1-3Q 3752 1-3Q 8121 1-4Q Continue Continue 0 

c .  ABCS SE&I  MIPR 
  

PEO C3S, Fort 
Monmouth, NJ 
  

 0 0  0  210 1Q 0 210 0 

      0  3815   4117  8701  Continue Continue 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Automation Support 
  

GSA / MIPR
 
  

PKMM, Oceanport, NJ
   

 0 66 1-3Q 70 1-3Q 60 1-3Q Continue Continue 0 

      0  66   70  60  Continue Continue 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 334 

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

Remarks:  DT is performed by development contractors and is covered under the Product Development section of this R-3.  OT is funded by the applicable BFA application programs.  

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Office 
Management   

In-House 
  

Fort Monmouth, NJ
  

 0 551 1-3Q 494 1-3Q 500 1-3Q Continue Continue 0 

      0  551   494  500  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      0  4432   4681  9261 Continue Continue 0 
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 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C12 STANDARD INTEGRATED COMMAND POSTS 
(SICPS) 

 0 0 2505 2498 3988 2492 2486 0 13969 

A. Mission Description and Budget Item Justification:The Standard Integrated Command Post System (SICPS) program procures five (5) command post variants, each 
designed to accommodate the various Battlefield Functional Areas (BFAs) and Tactical Operations Centers (TOCs) of the Army Battle Command System (ABCS) and other 
customers.  The ABCS customers include the Army Tactical Command and Control System (ATCCS) to include Maneuver Control System (MCS), Effects and Fire Command 
and Control Systems (EFCCS), the Combat Services Support Control System (CSSCS), the Forward Area Air Defense Command and Control System (FAADC2), the Air and 
Missile Defense Planning and Control System (AMDPCS), the All Source Analysis System (ASAS), and the Integrated Meteorological System (IMETS).  This also supports 
the First Digitized Corps (FDC), First Digitized Division (FDD), Second Digitized Division (SDD) and Transformation efforts. The seven (7) command post variants are:  
SICPS Test Command Post (CP), Rigid Wall Shelter (RWS) CP mounted on the High Mobility Multipurpose Wheeled Vehicle (HMMWV), Conversion Kits for the M577 
Track Vehicle to make the M1068 Track CP, Installation Kits for the 5-Ton Expansible Van (E-Van), and Installation Kits for the Soft Top HMMWV, Large SICPS Shelter 
(LSS), and Modular Expandable Rigid Wall Shelter (MERWS). SICPS is essential to the Army's transformation efforts, providing mobile and environmentally protected 
platforms for the ABCS which is a major part of the Army Chief of Staff's efforts to digitize the battlefield.  The RDT&E Program develops and matures the enabling 
technologies required to meet the ABCS Capstone Requirements Document (CRD) and develops SICPS designs for FDC, FDD, SDD and the transformation force.  This 
system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 This effort was funded under Logistics & Engineering Equipment (PE 0604804, project 429) FY 2001.  
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 FY 2002 Planned Program 
 This effort was funded under PE 64804/429 in FY 2002.  

 FY 2003 Planned Program 
 • 250 Large SICPS Tent.  PdM Platforms will continue development of an alternate configuration of the SICPS Tent Command Post.  This alternate design will 

include a larger base module than the current SICPS tent along with the required infrastructure to facilitate Tactical Operations Center (TOC) 
configurations. This Large SICPS Tent will be able to be complexed together by adjoining modules and will also have the capability to interface with 
existing SICPS.  

 • 1745 Continuation of Large SICPS Shelter (LSS) Modular Expendable Rigid Wall Shelter (MERWS) development.  Infrastructure required to facilitate Tactical 
Operations Center (TOC) configurations.  

 • 510 Objective Remote Workstation (RWS) (w/o trailer) development.  

 Total  2505
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 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 OPA 2, BZ9962   57587  32759  29535  36693  28623  44573  32774  Continuing  Continuing 

C. Acquisition Strategy:In-house design and development effort transitioning to Depot for production and integration of Installation Kit (IK).  Performance specifications and 
qualification procedures will be developed concurrently with IK development by Government Integrated Product Team (IPT) team.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

      1-2Q          Testing of Large Tent 
      2-4Q          Development of LSS/MERWS IK 
      1-2Q          Test & Verification for LSS/MERWS IK 
      2-4Q  1Q        Development IK for FMTV 
          1-3Q      Test & verification for FMTV IK 
      1Q  1Q  1Q  1Q  1Q  Development of Objective RWS (w/Trailer) 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  In House/Government, 
LSS/MERWS IK 
Development  

MIPR 
  

Natick, MA 
  

 0 0  0  1500 2-4Q Continue 1500 0 

b .  RWS follow on concept 
development  

TBD    0 0  0  505 1-2Q 0 505 0 

      0  0   0  2005  Continue 2005 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Engineering Support 
  

MIPR 
  

Fort Monmouth, NJ
  

 0 0  0  250 1-2Q Continue Continue 0 

      0  0   0  250  Continue Continue 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Tent Testing  MIPR 
  

APG, MD 
  

 0 0  0  250  0 250 0 

      0  0   0  250  0 250 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      0  0   0  2505 Continue Continue 0 
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 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C29 CENTRALIZED TECHNICAL SUPPORT 
FACILITY (CTSF) 

 0 0 11572 11825 12084 12360 12621 0 60462 

A. Mission Description and Budget Item Justification:Project DC29 - Centralized Technical Support Facility:  The Central Technical Support Facility (CTSF) is located in 
Fort Hood, Texas.  The CTSF provides a centralized on-the-ground capability to ensure interoperability among various digitized platforms and serves as the final integration 
and maturation facility for Common Operating Environment (COE).  The CTSF is the Warfighters "Edge" that acts as an enabler for rapid integration of dissimilar software and 
hardware systems through real time, on-site integration of soldiers, contractors, testers, Program Managers and the requirements community.  Also the CTSF provides a single 
technical "center of mass" for software checkout and system integration and provides a controlled environment with connectivity to other C4I systems either on-site or through 
the Army Interoperability Network (AIN) to support digital integration and fielding.  This effort supports the Legacy to Objective transition path to the Transformation 
Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 Project not funded in FY 2001.  

 FY 2002 Planned Program 
 Project not funded in FY 2002.  
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 FY 2003 Planned Program 
 • 2224 Continue test planning/procedures/execution/reporting  

 • 2029 Continue software engineering.  

 • 1451 Provide infrastructure (Facilities, upgrades, additions).  

 • 1287 Continue field engineering.  

 • 1275 Continue management operations.  

 • 800 Provide equipment for instrumentation, simulation/stimulation, software evaluation and development tools.  

 • 785 Continue configuration management.  

 • 300 Provide networks connections to include DISN, SIPRNET, NIPRNET, GUARDNET.  

 • 221 Provide logistics support.  

 • 1200 Provide DA Mandated Intra-Army Digital Certification test and validation.  

 Total  11572 

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:This project provides the technical and programmatic disciplines required for systems engineering and integration, experimentation, acquisition 
management, testing, software development, interoperability, fielding and sustainment to ensure an interoperable and affordable ATCCS.  The Program Executive Officer for 
Command, Control, Communications, Tactical (PEO C3T) has planned an evolutionary approach to fielding ATCCS as soon as possible.  
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 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

      2Q          Prairie Warrior 02 (ABCS 7.0) 
      3Q          Roving Sands 
      4Q          III Corps UFL 03 
        4Q        III Corps UFL 04 
          3Q      Prairie Warrior 05 
          4Q      III Corps UFL 05 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MANTECH (Direct 
Labor)   

PWD 
  

Fort Hood, TX 
  

 0 0  0  2915 1Q Continue Continue 0 

b .  Computer Science Corp 
(System Engineering)  
  

PWD 
  

Fort Hood, TX/Fort 
Monmouth, NJ 
  

 0 0  0  1158 2Q Continue 1158 0 

c .  MITRE Corp (System 
Engineering)   

PWD 
  

Fort Hood, 
TX/Eatontown, NJ 
  

 0 0  0  1106 1Q Continue Continue 0 

d .  CAMBER (Config 
Mgt/Testing)  

PWD 
  

Fort Hood, TX 
  

 0 0  0  1025 1Q Continue Continue 0 

e .  TRW (Field Engineering)  
  

PWD 
  

Fort Hood, TX 
  

 0 0  0  965 1Q Continue Continue 0 

f .  Nichols (Logistics 
Support)   

MIPR 
  

Fort Hood, TX 
  

 0 0  0  754 2Q Continue Continue 0 

g .  ILEX (Field Engineering)  
  

PWD 
  

Fort Hood, TX 
  

 0 0  0  377 1Q Continue Continue 0 

h .  Robbin-Gioia (Data Base 
Management)  

PWD 
  

Fort Hood, TX/Fort 
Monmouth, NJ 
  

 0 0  0  300 1Q Continue Continue 0 

i .  GTE   PWD 
  

Fort Hood, TX 
  

 0 0  0  231 1-4Q Continue Continue 0 

j .  EWA    PWD 
  

Fort Hood, TX 
  

 0 0  0  140 1-2Q Continue Continue 0 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 
      0  0   0  8971  Continue Continue 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CECOM Matrix MIPRs 
  

Fort Hood, TX/Fort 
Monmouth, NJ 
  

 0 0  0  145 1Q Continue Continue 0 

b .  In-House Support 
  

MIPRs 
  

Fort Hood, TX 
  

 0 0  0  123 1Q Continue Continue 0 

c .  Other Government 
Support   

MIPRs 
  

Fort Hood, TX 
  

 0 0  0  33 1Q Continue Continue 0 

      0  0   0  301  Continue Continue 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Electronic Proving 
Grounds (EPG)  

MIPRs 
  

 0 0  0  2300 1-4Q Continue Continue 0 

      0  0   0  2300  Continue Continue 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      0  0   0  11572 Continue Continue 0 
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 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C34 ARMY TAC C2 SYS ENG  15588 27719 13541 14052 14027 14014 13984 0 153376 

A. Mission Description and Budget Item Justification:Project DC34 - Army Tactical C2 Systems (ATCCS) Engineering:  The Air/Land Battle Doctrine requires military 
leaders to make sound and timely command and control decisions to direct the activities of assigned and supporting units.  The umbre lla program to exploit automation 
technology in support of this mission is the ATCCS program, a component of the Army Battle Command System (ABCS).  The effort to achieve horizontal integration of the 
ATCCS BFAs, although going on independently in each BFA, was not disciplined enough to address all connections and needs within the entire spectra of command, control 
and communications.  Therefore, to ensure this horizontal integration effort is complete and fully automated, a significant management, systems engineering and integration 
effort is required.  Within the SE&I line, requirements accomplished are System of Systems Engineering and Integration.  This effort supports the Legacy to Objective 
transition path to the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 1054 Continued ABCS/AWE Integrated Logistics Support/configuration management  

 • 1098 Continued ABCS/AWE Testing and Evaluation of all BFA fielded software  

 • 457 Continued ABCS/AWE Fielding/Scheduling  

 • 1614 Continued ABCS/AWE information engineering  

 • 523 Conducted and supported system interoperability engineering  

 • 273 Continued exploring state of the art technology insertion in support of the ABCS program  

 • 295 Continued development and implementation of the ABCS information assurance  

 • 1796 Continued ABCS/AWE System Engineering and Integration  

 • 8478 Central Technical Support Facility Technical Division (CTSF-TD) efforts to meet the Army's digital fielding requirements.  

 Total  15588 
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 FY 2002 Planned Program 
 • 333 Continue ABCS/AWE Integrated Logistics Support/configuration management  

 • 865 Continue ABCS/AWE Testing and Evaluation of all BFA fielded software  

 • 1702 Continue ABCS/AWE Fielding/Scheduling  

 • 1500 Continue DD2-N Support  

 • 1926 Continue ABCS/AWE information engineering  

 • 638 Conduct and support system interoperability engineering  

 • 327 Continue exploring state of the art technology insertion in support of the ABCS program  

 • 809 Continue development and implementation of the ABCS information assurance  

 • 4924 Continue ABCS/AWE System Engineering  

 • 5500 Continue System of Systems Development  

 • 8000 Central Technical Support Facility Technical Division (CTSF-TD) efforts to meet the Army's digital fielding requirements  

 • 1195 Continue System/Equipment DA Mandated Interoperability Certification  

 Total  27719 

 FY 2003 Planned Program 
 • 962 Continue ABCS/AWE Integrated Logistics Support/configuration management  

 • 798 Continue ABCS/AWE Testing and Evaluation of all BFA fielded software  

 • 1165 Continue ABCS/AWE Fielding/Scheduling  

 • 1184 Continue DD2-N Support  

 • 1369 Continue ABCS/AWE information engineering  

 • 676 Conduct and support system interoperability engineering  

 • 485 Continue exploring state of the art technology insertion in support of the ABCS program  

 • 637 Continue development and implementation of the ABCS information assurance  
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 FY 2003 Planned Program (Continued) 
 • 2992 Continue ABCS/AWE System Engineering  

 • 3273 Continue System of Systems Development  

 Total  13541 

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:This project provides the technical and programmatic disciplines required for systems engineering and integration, experimentation, acquisition 
management, testing, software development, interoperability, fielding and sustainment to ensure an interoperable and affordable ATCCS.  The Program Executive Officer for 
Command , Control, Communications, Tactical (PEO C3T) has planned an evolutionary approach to fielding ATCCS as soon as possible.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  3Q              ABCS 6.2.1 
  3Q              PRAIRIE WARRIOR 
    2Q            ABCS 7.0 SOFTWARE INTEGRATION 
    2Q            NTC 00-05 
    2Q            ABCS 7.0 SOFTWARE INTEGRATION 
    4Q            2ND IBCT FIELDING 
      2Q          ROVING SANDS 
      3Q          3RD IBCT FIELDING 
      4Q          SECOND DIGITIZED DIVISION (2DD) 
      4Q          Second Digitized Division (2DD) 
        4Q        Digitized Corps 
        4Q        4TH IBCT FIELDING 
          2Q      101ST AA  (Air Assault) 
          3Q      Digitize XVIII Corps 
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 D. Schedule Profile (continued)  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

          4Q      5TH IBCT FIELDING 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  TRW   PWD 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 1910 709 1Q 3518 1Q 1902 2Q Continue 8039 0 

b .  CSC    PWD 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 12804 2084 2Q 6478 2Q 3491 2Q Continue 24857 0 

c .  MITRE  PWD 
  

Ft Monmouth, 
NJ/Eatontown, NJ 
  

 8099 3402 1Q 2632 1Q 4294 2Q Continue Continue 0 

d .  MANTECH (Direct 
Labor)   

PWD 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 2470 1449 2Q 2627 2Q 0 2Q Continue Continue 0 

e .  EPG   MIPR 
  

Fort Huachuca, AZ 
  

 800 628 1Q 785 1Q 0 2Q Continue Continue 0 

f .  CAMBER (Config 
Mgt/Testing)  

PWD 
  

Fort Hood, TX 
  

 0 725 1Q 785 2Q 0 2Q Continue Continue 0 

g .  NICHOLS  MIPR 
  

Fort Hood, TX 
  

 0 0  554 3Q 0 3Q Continue Continue 0 

h .  ROBBINS-GIOIA 
  

PWD 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 1005 784 1Q 1300 1Q 1025 2Q Continue Continue 0 

i .  RAYTHEON  PWD 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 0 0  250 1Q 197 2Q Continue Continue 0 

j .  LOCKHEED MARTIN 
  

MIPR 
  

Eatontown, NJ 
  

 0 732 1Q 2500 1Q 0 1-2Q Continue Continue 0 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

k .  GTE (Labor and 
Equipment)  

PWD 
  

Fort Hood, TX 
  

 997 777 1-4Q 407 1-4Q 0 1-4Q Continue Continue 0 

l .  Misc Contracts  PWD 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 3143 501 1-2Q 711 1-2Q 0 1-2Q Continue Continue 0 

m .  Unixpros  PWD 
  

Eatontown, NJ 
  

 1045 815 1Q 1851 1Q 0 1-2Q Continue Continue 0 

n .  ATSC  MIPR 
  

Fort Leavenworth, KY
   

 500 390 2Q 350 2Q 300 2Q Continue Continue 0 

o .  IDA   MIPR 
  

Fort Monmouth, NJ
  

 300 234 2Q 400 2Q 390 2Q Continue Continue 0 

p .  ITT   PWD 
  

Eatontown, NJ 
  

 1070 0  0  0  Continue Continue 0 

q .  SAIC   PWD 
  

Eatontown, NJ 
  

 0 96 1Q 96 1Q 77 2Q Continue Continue 0 

r .  ILEX   PWD 
  

Fort Hood, TX 
  

 0 0 1Q 333 1Q 0 1-2Q Continue Continue 0 

s .  BOOZ-ALLEN  PWD 
  

Eatontown, NJ 
  

 0 0  750 2Q 592 2Q Continue Continue 0 

      34143  13326   26327  12268  Continue Continue 0  
 Subtotal:  
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 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  In-House Support 
  

MIPRs 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 4389 399 1Q 300 1Q 315 1-2Q Continue Continue 0 

b .  CECOM Matrix 
  

MIPRs 
  

Fort Monmouth, NJ/Fort 
Hood, TX 
  

 615 590 1Q 1052 1Q 925 1-2Q Continue Continue 0 

c .  Other Government 
Support   

MIPRs 
  

Fort Monmouth, NJ/Fort 
Hood, TX/Fort Belvoir, 
VA   

 1778 1273 1Q 40 2Q 33 2Q Continue Continue 0 

      6782  2262   1392  1273  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  
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 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      40925  15588   27719  13541 Continue Continue 0 
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 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C39 TACTICAL OPERATIONS CENTERS (TOCS)  5794 7869 5265 0 1786 1882 1975 0 36618 

A. Mission Description and Budget Item Justification:Tactical Operations Centers (TOCs) support the overall mission area of "Exercising Command and Control".  The 
TOC program provides commanders and staffs (at all echelons of command from battalion to corps) with integrated digitized command and control facilities.  The commander 
executes battle command and makes decisions based on objective data and his intuitive feel for the battle.  To perform these functions, he and his staff require command, 
control and communications systems integrated on mobile platforms capable of keeping pace with maneuver forces.  The TOC program provides the integrated digitized 
physical infrastructure (platforms and networks) that operates under all conditions on the modern battlefield and provides the real-time situational understanding (Common 
Operating Picture) inherent in the command and control systems that comprise the Army Battle Command System (ABCS).  These digitized TOCs are key to ensuring that 
information superiority and force synchronization are gained on the tactical and operational battlefield.  TOCs are required for all types of combat, combat support and combat 
service support units.  The program is critical to Army modernization/transformation.  The RDT&E Program provides continued support to develop and mature the enabling 
technologies required to meet the ABCS Capstone Requirements Document (CRD) and develops TOC designs for the First Digitized Corps/Divisions and the transformation 
force.  Examples of efforts requiring technology development are:  voice, video and data over the Local Area Network (LAN) that will provide the commander with "virtual" 
TOC with no need for physical proximity and a Command Information Center (CIC) that links the entire staff and displays relevant information feed in real-time throughout the 
TOC.  This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 2648 Sustain Division XXI prototype TOCs  

 • 2978 Design and engineering of upgrades to 4th ID TOCs and initial design for 1st CD.  

 • 168 ABCS SE&I  

 Total  5794 
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 FY 2002 Planned Program 
 • 1000 Sustain Division XXI Prototype TOCs  

 • 5369 System and design engineering for 1st CAV and IBCT (Transformation Forces)  

 • 1500 Develop enabling technologies and technology insertion to meet ORD requirements  

 Total  7869 

 FY 2003 Planned Program 
 • 3189 Design and engineering for 17 lst CAV TOCs, IBCT-3 (Transformation Forces and III Corps).  

 • 1988 Develop enabling technologies and technology insertion to meet ORD requirements.  

 • 88 ABCS SE&I  

 Total  5265 
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 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 Other Procurement Army 2 - SSN: BZ9865   57127  38653  42332  19940  65074  74356  63065   1839790  2235114 

C. Acquisition Strategy:The acquisition strategy relies heavily on non-developmental items (NDI) and Government-furnished equipment (GFE) to design, integrate, assemble, 
test, train, and field Tactical Operations Centers (TOCs) for  SDD, III Corps and IBCTs.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  4Q  4Q  4Q  4Q  4Q  4Q  4Q  Design Reviews 
  3Q  1Q  1Q  1Q  1Q  1Q  1Q  Interoperability Demonstration 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  TRW   SS/CPFF 
  

Huntsville,  AL 
  

 5304 1908 2Q 2036 1Q 2200 1Q Continue 11448 0 

b .  Motorola  C/CPFF 
  

Huntsville,  AL 
  

 4815 2736 1-2Q 4653 1-2Q 2212 1-2Q Continue 14416 0 

c .  In-House/Gov't Support 
  

Various 
  

Various    1460 782 2Q 980 1-2Q 565 1-2Q Continue Continue 0 

d .  ABCS SE& I   0 168 1Q 0  88 1Q 0 256 0 

      11579  5594   7669  5065  Continue Continue 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  SETA   Various 
  

Various    200 200 3Q 200 2Q 200 2Q Continue Continue Continue 

      200  200   200  200  Continue Continue Continue  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Not applicable   0 0  0  0  0 0 0 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      11779  5794   7869  5265 Continue Continue Continue 
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 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C3A ARMY AIRBORNE COMMAND & CONTROL 
SYS (A2C2S) 

 0 0 16002 6998 6127 4541 0 Continuing Continuing 

A. Mission Description and Budget Item Justification:This project funds the development of an avionics system required to horizontally and vertically integrate the 
battlefield.  Tasks in this project support research efforts in the engineering and manufacturing development phase of this system. This system supports the Legacy-to-Objective 
transition path of the Transformation Campaign Plan.   
 
The Army Airborne Command and Control System (A2C2S) is the Army's only airborne C2 system supporting corps, division and brigade commanders.  This system is critical 
to enhance the Battle Command Group's ability to effectively perform combat unit operations and serve as a force multiplier in Army XXI.  It provides the capability to access 
the tactical internet to manipulate, store, mange, and analyze situational awareness information, intelligence data, mission plans, and mission progress data to support the 
command and control decision making process.  The A2C2S will provide situational awareness and command and control by hosting the Army Battle Command System 
(ABCS) such as Maneuver Control Systems (MCS), All Source Analysis System (ASAS), Advanced Field Artillery Data System (AFATDS), and Force XXI Battle Command 
Brigade and Below (FBCB2).  In addition to line-of-sight Combat Net Radios (including Single Channel Ground Airborne Radio System (SINGARS), Advanced System 
Improvement Program (ASIP) and HAVEQUICK II the A2C2S capabilities supports deep operations with non-line-of-sight radios such as High Frequency (HF) and Demand 
Assigned Multiple Access (DAMA), and Satellite Communications System Satellite Command (SATCOM).  In addition, the system has the potential to improve the ability of 
state, local, and federal agencies to communicate and coordinate in a crisis environment such as hurricanes, forest fires, or terrorist incidents using weapons of mass destruction. 
 
A2C2S is not a new start. Previous funding is under 0604201A-Aircraft Avionics.  

 FY 2001 Accomplishments: 
 FY 2001 funding was under 0604201A-Aircraft Avionics.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 
Hardware & Softwar 

 C3A             

 FY 2002 Planned Program 
 FY 2002 funding is under 0604201A-Aircraft Avionics.  

 FY 2003 Planned Program 
 • 1688 Continue System Development and Evaluation BLK I  

 • 4736 Complete Integration of Prototypes 3 to 7  

 • 217 Complete Integration of TDS  

 • 3564 Continue Systems Engineering, Logistics and Software Integration  

 • 270 ABCS System Engineering and Integration Efforts  

 • 4946 Continue Development Testing and Platform LUT  

 • 581 Continue Support of Systems 1 and 2  

 Total  16002 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 
Hardware & Softwar 

 C3A             

 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 Airborne Command and Control SSN AA0710   0  0  27738  42281  51816  55664  0  Continuing  Continuing 

C. Acquisition Strategy:The A2C2S is being developed by the Government with the Aircraft OEM as an consultant. A Competitive contract will be awarded in FY02 with 
options.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

      1-4Q  1-4Q  1-4Q  1-4Q    Continue System Development and Evaluation BLK I and BLK II 

      1-4Q          Continue/Complete A2C2S Prototype Fabrication and Platform 
Integration Systems 3 to 7 

      1-4Q  1-4Q  1-4Q  1-4Q    Continue System Engineering, Software Integration and Logistics 
Planning for A2C2S 

      1-4Q  1-4Q  1-4Q  1-4Q    Continue Development Testing 
      2Q          LUT 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 C3A 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  System Dev and Eval 
BLK I and BLK II  

Various 
  

Various    0 0  0  1486 1Q Continue Continue Continue 

b .  Prototype Integration 
(Systems 1-7)  

MIPR/CPIF
 
  

AATD/Raytheon 
  

 0 0  0  4353 1Q Continue 4353 Continue 

c .  System Engineering 
  

Various 
  

Various    0 0  0  1769  Continue Continue Continue 

      0  0   0  7608  Continue Continue Continue  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Software Integration 
  

Various 
  

Various    0 0  0  711 1Q Continue Continue 0 

b .  Systems Logistics 
Support(ILS,NET,Tech Pubs)
  

CPIF/MIPR
 
  

Raytheon/AMCOM 
IMMC/CECOM 
  

 0 0  0  385 1Q Continue Continue 0 

c .  System 1 and 2 
Deployment to 4th ID and 
101st   

Various 
  

Various    0 0  0  581  Continue Continue 0 

d .  ABCS System 
Engineering and Integration 
Efforts   

MIPR 
  

CECOM    0 0  0  270 1Q 0 270 0 
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 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
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 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

e .  Training Development 
  

CPIF 
  

Raytheon    0 0  0  152  0 152 0 

f .  Configuration 
Management   

CPIF 
  

Raytheon    0 0  0  209  0 209 0 

g .  Technical Data  Various 
  

Raytheon    0 0  0  339  0 339 0 

      0  0   0  2647  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Development Test & 
Evaluation and AWQ  
  

MIPR/CPIF
 
  

ATEC/RTTC/AATD/A
ED/Raytheon 
  

 0 0  0  3151 1Q Continue Continue 0 

b .  LUT (FY 03)  Various 
  

Various    0 0  0  1794  0 1794 0 

      0  0   0  4945  Continue Continue 0  
 Subtotal:  
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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604818A - Army Tactical Command & Control 

Hardware & Softwar  
 C3A 

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Management 
Operations  

Various 
  

Various    0 0  0  802 1Q Continue Continue 0 

      0  0   0  802  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      0  0   0  16002 Continue Continue Continue 
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